
October 1, 2009 thru December 31, 2009 Performance Report

B-08-DN-38-0001Grant:

State of North DakotaGrantee:



Grant Number:
B-08-DN-38-0001

Grantee Name:
State of North Dakota

Grant Amount:
$19,600,000.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

Submitted By:
No Submitter Found

Disasters:

Plan Description:

North Dakota identified three primary target areas and 16 secondary target areas in the state.  The primary target
areas are: Fargo; Bismarck; and Grand Forks.  The secondary target areas are Minot, West Fargo, Mandan,
Jamestown, Dickinson, Williston, Grafton, Wahpeton, Lincoln, Devils Lake, Valley City, Casselton and the four
Indian Reservations.  Needs were identified using sub-prime loan data from the Federal Reserve Bank, the most
recent date from RealtyTrac and foreclosure needs scores from HousingPolicy.org.

NSP

Declaration Number

North Dakota elected to use NSP funds for financing mechanisms, purchase, rehabilitation and sale of forclosed
housing units, demolition of blighted structures, redevelopment of foreclosed, abandoned or vacant properties and
administration.

Recovery Needs:

$0.00

N/A

$4,879,125.82

$1,528,402.50

$3,351,972.10

$3,541,114.36

Obligated CDBG DR Funds

$0.00

$1,245,549.50

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$10,140,033.59

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$4,998,460.57

$5,573,279.44

$10,140,033.59

Overall

Program Income Received

N/A

$4,232,838.55



The ND Dpartment of Commerce (NDDOC) partnered with the ND Housing Finance Agency (NDHFA) to deliver the
Neighborhood Stabiliztion Program.  Progress on the NSP has been good.  All of the NSP funds should be obligated
to projects in the next quarter.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$99.99

$0.00

$0.00

To Date

Limit on Public Services

$1,528,402.50

$15.79Minimum Overall Benefit Percentage

$208,351.08

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

A - Financing, Finance Mech $0.00 $0.00 $171,600.00 $0.00

B - PRR, Purchase/Rehab/Resale $0.00 $500,289.15 $9,955,000.00 $788,888.01

D - Demo, Demolition of Blighted Strutures $0.00 $0.00 $260,000.00 $0.00

E - Redevelopment, Redevelopment $0.00 $2,975,586.73 $7,425,000.00 $3,881,886.73

Z - Admin, Administrative Funds $0.00 $65,238.48 $1,788,400.00 $208,351.08

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B201

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/20/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1245 8th St. North

Project cancelled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



Grantee Activity Number:

Projected Start Date:

Overall

$24,307.25

NSP Only - LH - 25% Set-Aside CommunityWorks North Dakota

Total Projected Budget from All Sources

Match Contributed

$24,307.25

N/A

$0.00

$0.00

$24,307.25

$24,307.25

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B202

$119.43

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2010

$119.43

To Date

07/30/2009

$24,307.25

Expended CDBG DR Funds

Responsible Organization:

$120.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Rural Bismarck North Dakota
 

Location Description:

8724 Mirage Place, Rural Bismarck North Dakota

Property has been acquired, construction contracts in place.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NABismarck8724 Mirage Place 58503

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside CommunityWorks North Dakota

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B203

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

06/30/2010

$0.00

To Date

06/30/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Mandan North Dakota

Location Description:

Neighborhood within City limits at 219 Lake St., Mandan, North Dakota

Project cancelled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$564,664.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$564,664.00

N/A

$0.00

$0.00

$54,465.44

$54,510.44

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B204

$53,705.44

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

06/30/2010

$53,705.44

To Date

06/30/2009

$54,465.44

Expended CDBG DR Funds

Responsible Organization:

$45.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 5/1 0/0 5/1# of Households benefitting 5 5

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota
 

Location Description:

123 16th Street South, Fargo, ND

Developer proposals due Jnauary 13, 2010 (4 to 6 unit development on 2 lots - housing units will
be located on 123, with yard and garages located on 113.
 

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAFargo123 16th Street South 58102

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$102,459.72

NSP Only - LH - 25% Set-Aside City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$102,459.72

N/A

$0.00

$0.00

$93,000.31

$93,000.31

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B205

$93,000.31

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/16/2010

$93,000.31

To Date

07/16/2009

$93,000.31

Expended CDBG DR Funds

Responsible Organization:

$93,000.31

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:

430 5th Stret South, Grand Forks, ND

Acquisition complete, specs developed, project is being re-bid to try to obtain lower bids, bid opening is scheduled for 2/3/10,
anticipated Council approval and contract signed 2/16/10.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



Activity Locations
Address City State Zip

NAGrand Forks430 S. 5th St. 58206

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$33,969.80

NSP Only - LH - 25% Set-Aside City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$33,969.80

N/A

$0.00

$0.00

$33,658.57

$32,467.53

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B206

$33,658.57

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/23/2010

$33,658.57

To Date

07/23/2009

$33,658.57

Expended CDBG DR Funds

Responsible Organization:

$32,467.53

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota
 

Location Description:

816 4th Street South, Grand Forks, ND

Acquisition complete, RFP for demo and redevelopment advertised, RFP review committee chose developer, anticipaed
Council approval and contract signed by 2/1/10.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAGrand Forks816 N, 4th St. 58206

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B207

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/04/2010

$0.00

To Date

08/04/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Mandan North Dakota

Location Description:

205 5th Avenue Northwest, Mandan, ND

Project cancelled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$173,170.57

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$173,170.57

N/A

$0.00

$0.00

$105,600.00

$105,145.72

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B208

$810.81

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/07/2009

$0.00

To Date

08/07/2009

$103,981.38

Expended CDBG DR Funds

Responsible Organization:

$1,847.01

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota
 

Location Description:

222 21st Avenue North, Fargo, ND

Property acquired, rehab out for bids.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



Activity Locations
Address City State Zip

NAFargo222 21st Ave. N 58102

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$66,968.09

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$66,968.09

N/A

$0.00

$0.00

$66,968.09

$66,968.09

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B209

$2,406.04

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/06/2010

$2,394.04

To Date

08/06/2009

$66,968.09

Expended CDBG DR Funds

Responsible Organization:

$2,519.04

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Mandan North Dakota
 

Location Description:

211 North 14th Street, Mandan, ND

Property acquired, rehab contracts issued.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAMandan211 14th St., NE 58554

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



Grantee Activity Number:

Projected Start Date:

Overall

$90,668.21

NSP Only - LH - 25% Set-Aside City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$90,668.21

N/A

$0.00

$0.00

$1,000.00

$89,668.21

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B210

$1,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/11/2010

$1,000.00

To Date

08/11/2009

$1,000.00

Expended CDBG DR Funds

Responsible Organization:

$89,668.21

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:

614 7th avenue South, Grand Forks, ND

Acquisition complete, rehab specs under development.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAGrand Forks614 7th Ave. S 58206

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B211

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/19/2009

$0.00

To Date

08/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1103 4th St. N

Project cancelled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B212

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/19/2010

$0.00

To Date

08/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1318 14 1/2 St. South

Project cancelled.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B213

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/19/2010

$0.00

To Date

08/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1627 2nd Ave. South

Project cancelled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



Grantee Activity Number:

Projected Start Date:

Overall

$119,000.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$119,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B214

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/19/2010

$0.00

To Date

08/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1205 2nd Ave. South

Purchase agreement has been signed.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAFargo1205 2nd Ave. South 58102

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B215

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/19/2010

$0.00

To Date

08/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1806 23rd Ave. South

Project cancelled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B216

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/13/2010

$0.00

To Date

08/13/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 702 21st Street South

Project cancelled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B217

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/19/2010

$0.00

To Date

08/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1021 4th Ave. South

Project cancelled.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B218

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/19/2010

$0.00

To Date

08/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1706 4th Ave. South

Project on hold.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B219

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/13/2010

$0.00

To Date

08/13/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 9 6th Ave. North

Project cancelled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B220

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/13/2010

$0.00

To Date

08/13/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 15 14th St. North

On hold.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B221

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/13/2010

$0.00

To Date

08/13/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 513 10th St. North

On hold.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B222

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/10/2010

$0.00

To Date

08/10/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Belcourt North Dakota by the Turtle Mountain Housing Authority

Location Description:

Residential Neighborhood at BIA 7 (Fish Lake Road) Belcourt, ND

Property acquired, rehab contract awarded.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NABelcourtBIA 7 - Fish Lake Road 58316

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B223

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/28/2010

$0.00

To Date

08/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Wahpeton North Dakota
 

Location Description:

Residential Neighborhood at 211 5th Ave. North

Blighted structure has been demolished, basement and foundation is complete and rehab of the house placed on the site has
begun.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAWahpeton221 5th Ave. N 58074

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B224

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/31/2010

$0.00

To Date

08/31/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1417 10th St. North

Project cancelled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B225

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/31/2010

$0.00

To Date

08/31/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1349 16th St. South
 

On hold.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B226

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/01/2010

$0.00

To Date

09/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 1349 16th St. South
 

On hold.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B227

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/01/2009

$0.00

To Date

09/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 117 Woodland Drive North

Project cancelled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$149,950.00

NSP Only - LH - 25% Set-Aside City of Bismarck

Total Projected Budget from All Sources

Match Contributed

$149,950.00

N/A

$0.00

$0.00

$96,828.28

$96,828.28

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B228

$921.86

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/02/2010

$921.86

To Date

09/02/2009

$96,828.28

Expended CDBG DR Funds

Responsible Organization:

$921.86

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 1/1 0/0 1/1# of Households benefitting 1 1

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Bismarck North Dakota

Location Description:

Residential Neighborhood at 411 Sunset Place

Rehab is scheduled to begin in January 2010.  Interior work will likely not be done until spring.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NABismarck411 Sunset Place 58501

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B229

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/08/2010

$0.00

To Date

09/08/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Mandan North Dakota
 

Location Description:

Residential Neighborhood at 902 2nd Ave. NW, Mandan

Project cancelled.

Activity Progress Narrative:

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$167,554.96

NSP Only - LH - 25% Set-Aside City of Fargo

Total Projected Budget from All Sources

Match Contributed

$167,554.96

N/A

$0.00

$0.00

$98,074.57

$99,269.76

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B230

$98,074.57

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$98,074.57

To Date

09/09/2009

$98,074.57

Expended CDBG DR Funds

Responsible Organization:

$99,269.76

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 2910 10th St. North

Property acquired, and rehab is out on bids.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAFargo2910 10th St. N 58102

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



Grantee Activity Number:

Projected Start Date:

Overall

$71,853.56

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$71,853.56

N/A

$0.00

$0.00

$71,853.56

$71,853.36

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B231

$71,841.56

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$71,853.56

To Date

09/15/2009

$71,853.56

Expended CDBG DR Funds

Responsible Organization:

$71,853.36

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in New Salem, North Dakota

Location Description:

Residential Property at 100 North 1st Stree, New Salem ND

Property acquired, rehab under contract

Activity Progress Narrative:

Activity Locations
Address City State Zip

NANew Salem100 1st St. N 58563

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$81,139.62

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$81,139.62

N/A

$0.00

$0.00

$81,139.62

$81,139.62

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B232

$81,139.62

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/30/2010

$81,139.62

To Date

09/30/2009

$81,139.62

Expended CDBG DR Funds

Responsible Organization:

$81,139.62

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in New Salem, North Dakota

Location Description:

Residential Property at 215 N 4th Street, New Salem

Property has been acquired, rehab under contract.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NANew Salem215 N. 4th St. 58563

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$63,610.94

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$63,610.94

N/A

$0.00

$0.00

$63,610.94

$63,610.94

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B233

$63,610.94

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

10/21/2010

$63,610.94

To Date

10/21/2009

$63,610.94

Expended CDBG DR Funds

Responsible Organization:

$63,610.94

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in West Fargo North Dakota

Location Description:

407 Morrison St., West Fargo

Property acquired, rehab underway.

Activity Progress Narrative:

Activity Locations
Address City State Zip

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



NAWest Fargo407 Morrison St. 58078

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$118,000.00

NSP Only - LH - 25% Set-Aside City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$118,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B234

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

10/30/2010

$0.00

To Date

10/30/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:

908 12th St. South, Grand Forks, ND

Purchase agreement signed, waiting for closing date.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAGrand Forks908 S. 12th St. 58206

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



Grantee Activity Number:

Projected Start Date:

Overall

$84,450.00

NSP Only - LH - 25% Set-Aside City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$84,450.00

N/A

$0.00

$0.00

$0.00

$54.53

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B235

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/30/2010

$0.00

To Date

11/30/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$54.53

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:

722 University Ave., Grand Forks, ND

Purchase agreement signed, waiting for closing date, rehab specs under development.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAGrand Forks722 University Ave. 58206

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$125,000.00

NSP Only - LH - 25% Set-Aside City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$125,000.00

N/A

$0.00

$0.00

$0.00

$1,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

B236

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

12/10/2010

$0.00

To Date

12/10/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$1,000.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/1 0/0 0/1# of Households benefitting 0 0

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:

606 Reeves Drive, Grand Forks, ND

Purchase agreement signed, closing date 1/19/10, rehab specs under development.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAGrand Forks606 Reeves Drive 58206

Purchase/Rehab/ResaleActivity Title:

Project Number:

B - PRR

Project Title:

Purchase/Rehab/Resale



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$764,700.00

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$764,700.00

N/A

$0.00

$0.00

$764,700.00

$682,363.57

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

E401

$682,363.57

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/28/2012

$764,700.00

To Date

04/28/2009

$682,363.57

Expended CDBG DR Funds

Responsible Organization:

$682,363.57

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/26 0/0 0/26# of Households benefitting 0 0

Activity Description:

Waters Edge is construction of a 51 units multi-family housing project. This activity identifies only 26 of the 51 units. All 26 of
the units will benefit families at 50 and below AMI. See Activity #E402.

Location Description:

Waters Edge is located in Williston, ND. The property is abandoned land.

Construction continues.

Activity Progress Narrative:

Waters Edge-WillistonActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment



Activity Locations
Address City State Zip

NAWilliston705 5th St. E. 58801

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$735,300.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$735,300.00

N/A

$0.00

$0.00

$735,300.00

$655,604.26

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

E402

$655,604.26

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

04/28/2012

$735,300.00

To Date

04/28/2009

$655,604.26

Expended CDBG DR Funds

Responsible Organization:

$655,604.26

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/25# of housing units 0 0

0 0/0 0/25 0/25# of Households benefitting 0 0

Activity Description:

Waters Edge is construction of a 51 units multi-family complex. 25 of the 51 units will be for households at 120% and below
AMI. See Activity #E401.

Location Description:

Waters Edge is located in Williston, ND. The activity will take place on abandoned land.

Construction continues.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAWilliston705 5th St. E 58801

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Waters Edge-WillistonActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$75,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$75,000.00

N/A

$0.00

$0.00

$54,817.66

$61,074.03

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

E403

$54,817.66

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/22/2010

$54,817.66

To Date

07/22/2009

$54,817.66

Expended CDBG DR Funds

Responsible Organization:

$45,485.88

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 1/0 0/1 1/1# of Households benefitting 1 1

Activity Description:

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1106 1st Ave. South Fargo

Construction is near completion.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAFargo1106 1st Avenue South 58102

Lake Agassiz RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$75,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$75,000.00

N/A

$0.00

$0.00

$53,033.55

$59,336.51

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

E404

$53,033.55

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/22/2010

$53,033.55

To Date

07/22/2009

$53,033.55

Expended CDBG DR Funds

Responsible Organization:

$43,748.36

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 1/0 0/1 1/1# of Households benefitting 1 1

Activity Description:

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1108 1st Ave. South Fargo

Construction is near completion.

Activity Progress Narrative:

Activity Locations
Address City State Zip

Lake Agassiz RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment



NAFargo1108 !st Avenue South 58102

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$75,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$75,000.00

N/A

$0.00

$0.00

$52,970.38

$58,710.30

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

E405

$52,970.38

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/22/2010

$52,970.38

To Date

07/22/2009

$52,970.38

Expended CDBG DR Funds

Responsible Organization:

$43,122.16

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 1/0 0/1 1/1# of Households benefitting 1 1

Activity Description:

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1110 1st Ave. South Fargo

construction is near completion.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAFargo1110 1st Avenue South 58102

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Lake Agassiz RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment



Grantee Activity Number:

Projected Start Date:

Overall

$75,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$75,000.00

N/A

$0.00

$0.00

$52,970.44

$58,695.28

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

E406

$52,970.44

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/22/2010

$52,970.44

To Date

07/22/2009

$52,970.44

Expended CDBG DR Funds

Responsible Organization:

$43,107.12

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 1/0 0/1 1/1# of Households benefitting 1 1

Activity Description:

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1112 1st Ave. South Fargo

Construction is near completion.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAFargo1112 1st Avenue South 58102

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Lake Agassiz RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$450,000.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$450,000.00

N/A

$1,354,000.00

$0.00

$450,000.00

$450,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

E407

$434,825.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$1,119,147.00

N/A

07/08/2010

$450,000.00

To Date

07/08/2009

$434,825.00

Expended CDBG DR Funds

Responsible Organization:

$226,636.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/24 0/24# of Households benefitting 0 0

Activity Description:

Creekside Cottages is construction of a 24 unit multi-family complex. All units will be for households at 120% and below AMI.

Location Description:

Creekside Cottages is located in Watford City, ND. The activity will take place on vacant land.

Construction nearing completion.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAWatford City505 5th Ave. 58854

LSS Creekside Cottages RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$780,000.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$780,000.00

N/A

$0.00

$0.00

$780,000.00

$780,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

E408

$620,700.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/15/2010

$620,700.00

To Date

07/15/2009

$780,000.00

Expended CDBG DR Funds

Responsible Organization:

$620,700.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/28 0/28# of Households benefitting 0 0

Activity Description:

Charles II Townhomes is construction of a 28 unit senior multi-family complex. 28 units will be for households at 120% and
below AMI.

Location Description:

Charleston II Townhomes is located in West Fargo, ND. The activity will take place on vacant land.

Construction is underway.

Activity Progress Narrative:

Charleston Townhomes-RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment



Activity Locations
Address City State Zip

NAWest Fargo122 14th Ave. East 58078

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$35,500.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$35,500.00

N/A

$0.00

$0.00

$35,500.00

$71,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

E409

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

08/20/2010

$0.00

To Date

08/20/2009

$35,500.00

Expended CDBG DR Funds

Responsible Organization:

$35,500.00

Acquisition of property for replacement housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/1 0/1# of Households benefitting 0 0

Activity Description:

Lake Agassiz will acquire a vacant residential property, demolish the property and redevelop the site with one single family unit
for person at 120% and below AMI.

Location Description:

Acquiring a vacant residential property at 326 6th Ave. West, West Fargo North Dakota.  NDHFA has determined that the
property is blighted and will be demolished.  A new house will be constructed on the site.

Property acquired.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAWest Fargo326 6th Ave. W. 58078

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Lake Agassiz RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$800,000.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$800,000.00

N/A

$48,000.00

$0.00

$711,500.00

$711,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

E410

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

$0.00

To Date

06/23/2009

$711,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 80/81# of housing units 0 80

0 0/81 0/0 0/81# of Households benefitting 0 0

Activity Description:

81 units of Multi-family senior housing located at 1670 East Gateway Circle South in Fargo North Dakota

Location Description:

New Multi-family rental housing.  81 units will be created to serve 60% and below AMI.  Prject is locted within the City of Fargo.

Property purchased and under contract.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAFargo1670 E. Gateway 58102

Crossroad Senior LivingActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$123,904.30

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$123,904.30

N/A

$0.00

$0.00

$47,859.30

$1,045.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

E411

$47,859.30

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/23/2010

$47,859.30

To Date

09/23/2009

$47,859.30

Expended CDBG DR Funds

Responsible Organization:

$1,045.00

Rehabilitation/reconstruction of residential structures Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/1 0/1# of Households benefitting 0 0

Activity Description:

The City will rehab the existing property.

Location Description:

Redevelopment of vacant property at 113 16th Street South, Fargo.

Developer proposals are due January 13, 2010 (4 to 6 unit development on 2 lots - housing units will be locate don 123, with
yard and gargages located on 113).

Activity Progress Narrative:

Fargo Single Family RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment



Activity Locations
Address City State Zip

NAFargo113 16 Street South 58102

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$70,442.57

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$70,442.57

N/A

$0.00

$0.00

$70,442.57

$70,442.57

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

E412

$70,442.57

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

10/29/2010

$70,442.57

To Date

10/29/2009

$70,442.57

Expended CDBG DR Funds

Responsible Organization:

$70,442.57

Acquisition of property for replacement housing Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

City of Fargo will acquire and demolish blighted and vacant residential property and build new.

Location Description:

Redevelopment of vacant property at 1517 1st Avenue South, Fargo

Property acquired and structure has been demolished.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAFargo1517 1st Ave. S. 58102

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

City of FargoActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment



Grantee Activity Number:

Projected Start Date:

Overall

$750,000.00

NSP Only - LH - 25% Set-Aside CommunityWorks North Dakota

Total Projected Budget from All Sources

Match Contributed

$750,000.00

N/A

$0.00

$0.00

$750,000.00

$250,513.93

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

E413

$250,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/17/2010

$750,000.00

To Date

11/17/2009

$250,000.00

Expended CDBG DR Funds

Responsible Organization:

$250,513.93

Construction of new housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 5/5 0/0 5/5# of Households benefitting 5 5

Activity Description:

5 units of Multi-family housing located at 302 East Ave. E in Bismarck North Dakota

Location Description:

New Multi-family rental housing of mentally ill.  5 units will be created to serve 50% and below AMI.  Project is locted within the
City of Bismarck.

One property has been purchased and rehabilation is in process.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NABismarck302 East Avenue E. 58501

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Pride IncActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,529,220.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,529,220.00

N/A

$126,402.50

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

E414

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$126,402.50

N/A

11/13/2010

$0.00

To Date

11/12/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/24 0/0 0/24# of Households benefitting 0 0

Activity Description:

New Generation is construction of a 24 unit for permanent supportive housing. 24 units will be for households at 120% and
below AMI.

Location Description:

New Generation is located on the Turtle Mountain Indian Reservation. The activity will take place on vacant land.

Plans and specs complete, project bid, contract executed, construction to begin in the spring

Activity Progress Narrative:

Activity Locations
Address City State Zip

NABelcourtHighway 5 East 58316

Turtle Mt - New Generation RedevelopmentActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI City of Bismarck

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

E415

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/04/2011

$0.00

To Date

01/04/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/12 0/0 0/12# of Households benefitting 0 0

Activity Description:

Dakota Apartments is construction of a 12 unit multi-family complex. 9 of the units will be for 50% and below LMMI and 3 of the
units will be for 60% and below LMMI.  1 unit will be use for permanent supportive housing for the homeless.

Location Description:

Dakota Apartments is located in Bismarck, ND. The activity will take place on vacant land.

Project has not started.

Activity Progress Narrative:

Dakota ApartmentsActivity Title:

Project Number:

E - Redevelopment

Project Title:

Redevelopment



Activity Locations
Address City State Zip

NABismarckWest Bowen Avenue 58501

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$698,020.00

NSP Only - LMMI Depart of Commerce

Total Projected Budget from All Sources

Match Contributed

$698,020.00

N/A

$0.00

$0.00

$132,172.03

$132,172.03

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Z501

$29,929.84

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$29,929.84

To Date

10/06/2008

$132,172.03

Expended CDBG DR Funds

Responsible Organization:

$44,904.03

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administratives funds for the Department of Commerce

Location Description:

Dept of Commerce

Department of Commerce Administration - Activity is underway. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Dept of Commerce AdminActivity Title:

Project Number:

Z - Admin

Project Title:

Administrative Funds



Grantee Activity Number:

Projected Start Date:

Overall

$532,000.00

NSP Only - LMMI North Dakota Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$532,000.00

N/A

$0.00

$0.00

$63,165.42

$63,165.42

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Z502

$22,991.49

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$22,991.49

To Date

04/01/2009

$63,165.42

Expended CDBG DR Funds

Responsible Organization:

$38,268.42

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ND Housing Finance Administrative funds

Location Description:

ND Housing Finance

NDHFA Administration - activity underway

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NDHFA AdminActivity Title:

Project Number:

Z - Admin

Project Title:

Administrative Funds



Grantee Activity Number:

Projected Start Date:

Overall

$16,000.00

NSP Only - LMMI City of Bismarck

Total Projected Budget from All Sources

Match Contributed

$16,000.00

N/A

$0.00

$0.00

$16,000.00

$672.17

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Z503

$575.69

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$15,903.52

To Date

08/12/2009

$672.17

Expended CDBG DR Funds

Responsible Organization:

$672.17

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

City of Bismarck NSP Activities

Location Description:

Administration for activities within the City of Bismarck

Bismarck Administration - activity underway

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Bismarck-AdministrationActivity Title:

Project Number:

Z - Admin

Project Title:

Administrative Funds



Grantee Activity Number:

Projected Start Date:

Overall

$238,580.00

NSP Only - LMMI City of Fargo

Total Projected Budget from All Sources

Match Contributed

$238,580.00

N/A

$0.00

$0.00

$6,550.00

$6,550.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Z504

$5,950.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$5,950.00

To Date

06/23/2009

$6,550.00

Expended CDBG DR Funds

Responsible Organization:

$6,550.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration activities for the City of Fargo

Location Description:

Administration for NSP Projects within the City of Fargo

Fargo Administration - activity underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fargo-AdministrationActivity Title:

Project Number:

Z - Admin

Project Title:

Administrative Funds



Grantee Activity Number:

Projected Start Date:

Overall

$59,600.00

N/A City of Grand Forks

Total Projected Budget from All Sources

Match Contributed

$59,600.00

N/A

$0.00

$0.00

$5,791.46

$5,791.46

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Z505

$5,791.46

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$5,791.46

To Date

07/01/2009

$5,791.46

Expended CDBG DR Funds

Responsible Organization:

$5,791.46

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration activities for the City of Grand Forks

Location Description:

Administration for NSP Projects within the City of Grand Forks

Grand Forks Administration - activity underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grand Forks-AdministrationActivity Title:

Project Number:

Z - Admin

Project Title:

Administrative Funds
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